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Change Number Feddral Facility Agreement and Consent Order 

I Change Control Form 
Date 

M-94-07-02 Do not use blue ink. Type or print using black ink. Nov. 14, 2007 

Originator Phone 

Rudy Guercia (U. S. Department of Energy, Richland Operations Office [DOE]) (509) 376-5494 

Class of Change 

[ ] I - Signatories [X] 11 - Executive Manager ( ] Ill - Project Manager 

Change Title 

Extend the completion date for Interim Milestone M-094-06, "Complete the Selected Removal and/or Remedial Actions 
that are selected for 3 of the following 19 high priority facilities: 305B, 306E, 306W, 307 Retention Basins, 308, 309, 
321, 323, 324, 325, 326, 327, 329, 333, 340, 3706, 307 Trench, and 3720; to include the 333 facility." 

Description/Justification of Change 

In support of M-094-06, removal actions are complete for 2 of 3 facilities and they are the 305B and 3706 facilities . The 
333 above grade structure (i.e ,, building) wqs removed in September 2006 and disposed, yet the 333 foundation and 
the Lowey Press remain . Deferral of the 3313 building foundation, including any associated soil contamination below the 
foundation, and Lowey Press was being pursued over the last several months, and details were provided in a draft 
deferral form . However, subsequent discus

I
sions between the U.S. Environmental Protection Agency (EPA) and DOE 

require the Lowey Press to be removed pri9r to deferring the 333 foundation and any associated soil contamination 
below the foundation to a comprehensive remedial action program as required by the milestone. 

The Lowey Press has been decommissionJd (e.g., fluids drained), excess parts have been stripped, and any residual 
contamination has been fixed . The press isl approximately 43 feet long, 10 feet wide, 9 feet tall, and weighs about 160 
tons . In order to remove the 160 ton press, a large crane is necessary. Mobilization of a large crane will also be 
necessary at a later date to remove the 327 hot cells in the same area. Therefore, the schedule for removal of the 
press is being extended to coordinate with scheduled removal of the 327 hot cells such that mobilization of the crane 
would occur once and the timing would support multiple uses. Additionally, the press may be useful in performing a 
load test of the crane and/or providing operator mock-ups prior to removal of the 327 hot cells . Mobilization, removal, 
packaging, and disposal of the press and h~t cells will be accomplished in series , thus allowing efficient use of 
resources . Subsurface structures and soil contamination for the 333 building will undergo cleanup under a remedial 
action program and as outlined in Milestone M-016-7 4. 

Impact of Change 

• Extend the com letion date for M-094-06 six-months from December 30, 2007 to June 30, 2008 

Affected Documents 

Hanford Federal Facility Agreement and Consent Order, as amended . 
Removal Action Work Plan #1 for the 300 Area, DOE/RL-2004-77, Rev. 1. 

Approvals 

EPA 

N/A __ Approved _ _ Disapproved 
Ecology Date 
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EDMC 
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Authorized Changes: 

Hanford Federal Facility Agreement and Coli/sent Order Interim Milestone M-094-06 is modified as shown below using 
strikeout to indicate text deletions and shad' 91 to indicate text additions: 

Milestone 
Number Milestone Description Completion Date 

M-094-06 COMPLETE THE SELECTED REMOVAL AND/OR REMEDIAL ACTIONS THAT 12/30/2007 
ARE SELECTED FOR 3 OF 1 HE FOLLOWING 19 HIGH PRIORITY FACILITIES: 6/30/2008 
305B, 306E, 306W, 307 RETENTION BASINS, 308, 309, 321 , 323, 324, 324B, 
325, 326, 327, 329, 333, 340, 3706, 307 TRENCH AND 3720; TO INCLUDE THE 
333 FACILITY. 

THE 307 TRENCH (ALSO K{ owN AS THE 316-3 WASTE SITE) IS A 
CANDIDATE WASTE SITE. OMPLETION OF THIS MILESTONE 
COMMITMENT FOR THE 30t TRENCH INCLUDES THE NECESSARY 
CHARACTERIZATION TO DE±TERMINE IF FURTHER REMEDIATION IS 
NECESSARY AND WILL BE MET WHEN THE SAMPLING RESULTS HAVE 
BEEN ACCEPTED BY EPA. i HE SELECTED REMOVAL ACTION FOR THE 
OTHER 18 FACILITIIES LIST D IS OR IS EXPECTED TO BE COMPLETION OF 
DEACTIVATION, DECONTAMINATION , DECOMMISSIONING, AND 
DEMOLITION (D4) OF THE FACILITY. IN ACCORDANCE WITH APPROVED 
WORK PLANS, FOUNDATION, SUBSURFACE STRUCTURES, AND/OR SOIL 
CONTAMINATION CAN BE DEFERRED TO A COMPREHENSIVE REMEDIAL 
ACTION PROGRAM, BUT WASTE SITES WILL BE ESTABLISHED IN THE 
INTERIM TO TRACK TH IS CLEANUP COMMITMENT. 


